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Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 329 Date: 17-Dec-2013 Tuesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 561

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours regular time and 4 hours OT)
Date: 121713
Location: West of OTD building test area
Weather: 46 Deg.

Field Work –
I arrived to the field about 8 am and workers were leaving to do non-CCO 314 work. They returned about
9:30am and they were at TR 9 installing adeka string. Both workers were later called to do unrelated CCO
314 work around 11:10.
Workers were able to thread the additional nut on the jacking rods 9 & 11 to use the test rigs for future
tests. They were not able to remove the nut from the previous jacking rods from TR 1 – 4.
The laborer came to the jobsite just before lunch and started to caulk the grommet at the wet chamber
side on TR 10. I verified it and had him apply more caulking in areas where it was missed. He applied
caulking on the dry-chamber side of the grommet and I verified it after he finished. Around 1:42, the
laborer was called to do non-CCO work.
The Mets inspectors installed the wiring on the sensor for TR 10 and left sufficient amount of slack on the
wire in case the wire pulls out by someone accidently in the future during the test. They grinded down
some of the surface of the coupler where the sensor was going to be placed. They applied glue and
wrapped a rubber band around the coupler and sensor over night.
The iron workers came back about 2:10 and continued working on installing the adeka string at TR 9.
Around 3:30pm, one of the workers left for a short while to do non CCO work and the other worker
removed the adeka string from the grommet at TR 9 given that it was becoming difficult to maintain the
adeka string inside the grommet. He finished wrapping 3 full loops of adeka string. No issues on this.
A painter from CCC arrived about 2:15 to prep the work needed to paint the coupler and jacking rod for TR
8. He applied MEK on the jacking rod and coupler to clean these areas before applying the first coat of
paint.
One of the workers used a flapper wheel to clean the threads on the jacking rod # 7. He test fit the nut on
# 7 jacking rod and it threaded up to about 5” and then the nut became difficult to thread.
Later in the evening, workers were called again to do non-CCO 314 work.

Office Work -
I finalized diaries.

ABF engineer: K, Chen (1 hour regular time)

Equipment -
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Extendable Forklift for 2 regular hours.
1 Hyster 80 Forklift for 2 regular hour.
3 radios for 13 regular hours.
185 CFM Compressor for 2 regular hours.
Kubota Cart for 5.5 regular hours.

20' K-rail (26 k-rails were being rented for the Department)
10' k-rail (7 k-rails were being rented for the Department)
Ten (10) total 12"x12" crane mats that were 5’x16’ each.
Four (4) total 12"x12" crane mats that were 5’x7’ each.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 2.00 0.00 0.00 2.00

APP ROBERT MARTELLIronworker 3.50 2.00 0.00 5.50

JNM BARRY ROTHMANIronworker 3.50 2.00 0.00 5.50
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